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BOND 2008 Canyon HS

ÁStart date: February 2009

ÁCompletion date: Jan 2011

ÁBudget: $44 million (2008 Bond)

ÁArchitect: SHW

ÁBuilder: Baird Williams (CM@R) 

ÁZone: Canyon

ÁPhase III complete





























BOND 2008   SVHS

ÁStart date: April 2009

ÁCompletion date: Spring 2011

ÁBudget: 38 million (2008 Bond)

ÁArchitect: SHW

ÁBuilder: Bartlett - Cocke (CM@R)

ÁZone: Smithson Valley

ÁPhase C interior finish




